COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2016

ESTI MATE SUMVARY 15: 02: 47
CONTI D C20699 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20699- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 55.0 DAYS TIVE ALLON 55 WORK DAYS
CRI TI CAL CULVERT REPAIR 2016 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 55 WORK DAYS
PROJECT NO NHPPRL00- 237
CRI TI CAL CULVERT REPAIR 2016
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON CLEAR CREEK
DOUGLAS, REG ON 1
CONTRACTOR:
REPI PE CONSTRUCTI QN, LLC. PAY PERI OD ENDI NG 09/ 30/ 2016 DATE TI ME STARTED 06/ 06/ 2016
131 NORTH Rl CHEY STREET DATE LET 03/ 24/ 2016 DATE WORK BEGAN
DATE AWARDED 04/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 26/ 2016 DATE ACCEPTED
PASADENA TX 77506 (832) 252- 4800 DATE NOTI CE TO PROCEED 06/ 06/ 2016
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJIECT AMI:  $ 953, 228. 72 PARTI Ol PATI NG $ 899, 997. 47 $ 91, 673. 72
AWARD PRQIECT AMT: $ 954, 008. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 94. 42% TOTAL EARNI NGS 899, 997. 47 91,673.72
FUNDS AVAI LABLE: $ 53,231. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 899, 997. 47 91, 673. 72
TOTAL CLAI MB: $ 0.00 RETAI NAGE -14,310.12 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 885, 687. 35 91, 673. 72
LI QUI DATED DAVAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AVOUNT DUE 885, 687. 35 91, 673. 72
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s o1,673.72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20699 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20699-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPPRL00- 237 ESTI MATE NO 0004 15: 02: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00008 Tree Trinm ng 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 203-01510 Backhoe 1. 000 0. 000
HOUR 1. 000 200. 00
200. 00000 1. 000 200. 00
0015 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 203-02330 Labor er 1. 000 0. 000
HOUR 1. 000 25. 00
25. 00000 1. 000 25. 00
0025 208-00002  *Erosion Log Type 1 (12 Inch) 1, 500. 000 1, 325. 000
LF 0. 000 0. 00
14. 00000 1, 325. 000 18, 550. 00
0030 208-00035  *Aggregate Bag 800. 000 425. 000
LF 0. 000 0. 00
20. 75000 425. 000 8,818. 75
0035 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 315. 00000 0. 000 0. 00
0040 208-00103 *Renoval and Disposal of Sedinment (Labor) 106. 000 100. 000
HOUR 6. 000 2,070. 00
345. 00000 106. 000 36, 570. 00
0045 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 47.000
HOUR 3. 000 1, 290. 00
430. 00000 50. 000 21, 500. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 25. 000 23. 000
HOUR 2.000 80. 00
40. 00000 25. 000 1, 000. 00
0055 208- 00205 *Erosi on Control Supervisor 11. 000 7.000
HOUR 4.000 2,480. 00

620. 00000 11. 000 6, 820. 00



CONTI D C20699 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20699-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0004 15: 02: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 211-02277 Cenent G out (Voids) 2.530 1. 530
CY 1. 000 500. 00
500. 00000 2.530 1, 265. 00
0065 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 500 1, 600. 00
3, 200. 00000 0. 500 1, 600. 00
0070 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 500 3, 750. 00
7,500. 00000 0. 500 3, 750. 00
0075 213-00002 *Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 500 2,250. 00
4, 500. 00000 0. 500 2,250. 00
0080 213-00061 *Mul ch Tacki fier 50. 000 0. 000
LB 50. 000 1, 250. 00
25. 00000 50. 000 1, 250. 00
0085 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 217- 00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
143. 00000 0. 000 0. 00
0095 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
99. 50000 0. 000 0. 00
0100 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0105 603-00010 Cul vert Lining Spray Lining Box Cul vert 4, 740. 000 4, 740. 000
SF 0. 000 0. 00
20. 00000 4, 740. 000 94, 800. 00
0110 603-00052  Culvert Lining (48 Inch)(Spray Applied) 1,114. 000 1,114. 000
LF 0. 000 0. 00
260. 00000 1, 114. 000 289, 640. 00



CONTI D C20699 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20699-BI D ESTI MATE RUN 11/ 22/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0004 15: 02: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 603- 00065 Cul vert Lining (60 Inch)(Spray Applied) 1, 165. 000 913. 000
LF 252. 000 73, 080. 00
290. 00000 1, 165. 000 337, 850. 00
0120 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0125 612-00003 Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0130 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0135 630-00000 *Fl aggi ng 339. 000 339. 000
HOUR 0. 000 0. 00
35. 00000 339. 000 11, 865. 00
0140 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0145 630-00012  *Traffic Control Management 16. 000 16. 000
DAY 0. 000 0.00
120. 00000 16. 000 1, 920. 00
0150 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0155 630-80342  *Construction Traffic Sign (Panel Size B) 11. 000 11. 000
EACH 0. 000 0. 00
175. 00000 11. 000 1, 925. 00
0160 630-80343  *Construction Traffic Sign (Panel Size Q) 10. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0165 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
800. 00000 1. 000 800. 00



CONTI D C20699 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20699-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0004 15: 02: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0175 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0180 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0185 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0190 700- 70010 F/ A M nor Contract Revisions 42, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70034 F/ A Water Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70035 F/ A Pipe Identification Placard 2,098. 720 0. 000
FA 2,098. 720 2,098.72
1. 00000 2,098. 720 2,098.72
0210 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70390 F/ A Wetland Restoration & Repl acenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 952,228.72 % 90,673.72 % 898, 997. 47



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C20699
PCN: 20699-BI D ESTI MATE RUN 11/22/ 2016
PRQJECT: NHPPR100- 237 ESTI MATE NO 0004 15: 02: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0220 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000.00 $ 1, 000. 00 $ 1, 000. 00
PRQIECT TOTAL CURRENT AMI $ 953,228.72 % 91,673.72 % 899, 997. 47



